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ESTIMATE RUN 03/22/2018

ESTIMATE SUMMARY 16:43:49

CONTID: C22349         ESTIMATE NO: 0001 PROG 2005

PCN: 22349-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BIG THOMPSON CANYON MOOD PERCENT TIME:

PROJECT NO: CC0341-100                    

US 34 BIG THOMPSON CANYON MOOD

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,027,222.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 870,457.55 NON-PARTICIPATING 19,694.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -590.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.92%

1,007,528.55

19,694.00

19,694.00

19,103.18

$

$

$

$

0.00

19,694.00

19,694.00

0.00

19,694.00

-590.82

0.00

19,103.18

0.00

AMOUNT DUE 19,103.18 19,103.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,103.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 5/31/2018 ??:??:??

ORIG TIME ALLOW: 5/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/22/2018

01/22/2018

02/24/2018

12/11/2017

12/29/2017

01/12/2018

01/22/2018
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PCN: 22349-BID    ESTIMATE RUN 03/22/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:43:49

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0005 Unclassified Excavation (Complete In Place) (Moodie) 0.000

393.000

203-00010  
 

11,004.00393.000

11,004.00

2,380.000

CY  

28.00000

0010 Unclassified Excavation (Special) (Moodie) 0.000

0.000

203-00040  
 

0.000.000

0.00

2,605.000

CY  

34.00000

0015 Topsoil (Special) (Furnish and Install) (Moodie) 0.000

0.000

207-00405  
 

0.000.000

0.00

617.000

CY  

29.00000

0020 Topsoil (Special) (Moodie) 0.000

0.000

207-00405  
 

0.000.000

0.00

617.000

CY  

48.00000

0025 Erosion Log Type 1 (12 Inch) (Moodie) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,090.000

LF  

7.00000

0030 Silt Fence (Moodie) 0.000

0.000

208-00020  
 

0.000.000

0.00

1,262.000

LF  

5.00000

0035 Rock Check Dam (Moodie) 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

3,850.00000

0040 Vehicle Tracking Pad (Moodie) 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0045 Dewatering (Moodie) 0.000

0.250

211-03005  
 

2,500.000.250

2,500.00

1.000

L S 

10,000.00000

0050 Seeding (Riparian) (Zone 1)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.300

ACRE

1,200.00000

0055 Seeding (Riparian) (Zone 2)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.300

ACRE

2,400.00000
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PCN: 22349-BID    ESTIMATE RUN 03/22/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:43:49

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0060 Seeding (Riparian) (Zone 3)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.460

ACRE

1,400.00000

0065 Seeding (Riparian) (Zone 4)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.470

ACRE

1,500.00000

0070 Soil Conditioning (Moodie) 0.000

0.000

212-00032  
 

0.000.000

0.00

1.220

ACRE

1,900.00000

0075 Compost (Moodie) 0.000

0.000

212-00900  
 

0.000.000

0.00

427.000

CY  

15.15000

0080 Mulching (Wood Strand) (Moodie) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.930

ACRE

7,800.00000

0085 Landscape Boulder (Special) (24inch to 36inch)(Moodie) 0.000

0.000

213-00705  
 

0.000.000

0.00

121.000

EACH

121.49000

0090 Landscape Boulder (Special) (42inch to 48inch)(Moodie) 0.000

0.000

213-00705  
 

0.000.000

0.00

13.000

EACH

255.77000

0095 Perennials (Tubeling) (Grass Plug)(Moodie) 0.000

0.000

214-00901  
 

0.000.000

0.00

108.000

EACH

3.00000

0100 Live Willow Stakes (Moodie) 0.000

0.000

214-01013  
 

0.000.000

0.00

441.000

EACH

21.74000

0105 Large Woody Material (Moodie) 0.000

0.000

214-01032  
 

0.000.000

0.00

20.000

EACH

1,600.00000

0110 Nursery Stock Deep Rooted Container (DRC # 60) 
(Moodie)

0.000

0.000

214-01403  
 

0.000.000

0.00

499.000

EACH

10.00000



CONTID: C22349         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22349-BID    ESTIMATE RUN 03/22/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:43:49

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0115 Soil Retention Blanket (Special) (Coir Mat)(Moodie) 0.000

0.000

216-00030  
 

0.000.000

0.00

3,019.000

SY  

9.00000

0120 Soil Retention Blanket (Coconut) (Biodegradable Class 
1) (Moodie)

0.000

0.000

216-00221  
 

0.000.000

0.00

1,000.000

SY  

5.00000

0125 Retaining Wall (Boulder) (30inch to 42inch)(Moodie) 0.000

0.000

504-03411  
 

0.000.000

0.00

621.000

SF  

25.56000

0130 Riprap (Special) (50/50 Mix)(Moodie) 0.000

0.000

506-00010  
 

0.000.000

0.00

27.000

CY  

170.00000

0135 Riprap (Special) (Void-Filled 12", Install 
Only)(Moodie)

0.000

0.000

506-00010  
 

0.000.000

0.00

1,525.000

CY  

72.00000

0140 Riprap (Special) (Void-Filled 18", Install 
Only)(Moodie)

0.000

0.000

506-00010  
 

0.000.000

0.00

1,079.000

CY  

67.00000

0145 Fence (Plastic) (Moodie) 0.000

170.000

607-11525  
 

1,190.00170.000

1,190.00

1,262.000

LF  

7.00000

0150 Fence (Animal Protection) (Moodie) 0.000

0.000

607-56001  
 

0.000.000

0.00

600.000

LF  

8.00000

0155 Construction Surveying (Moodie) 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0160 Mobilization (Moodie) 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

6,038.00000

0165 Traffic Control (Special) LS (Moodie) 0.000

0.000

630-00016  
 

0.000.000

0.00

1.000

L S 

5,000.00000
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PCN: 22349-BID    ESTIMATE RUN 03/22/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:43:49

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0170 F/A Minor Contract Revisions (Moodie) 0.000

0.000

700-70010  
 

0.000.000

0.00

111,405.000

F A 

1.00000

CAT 14,694.0014,694.00710,309.45CURRENT AMT0200 $ $ $

CAT NO0201 Drake 

0175 Unclassified Excavation (Complete In Place) (Drake) 0.000

0.000

203-00010  
 

0.000.000

0.00

3,329.000

CY  

22.00000

0180 Unclassified Excavation (Special) (Drake) 0.000

0.000

203-00040  
 

0.000.000

0.00

1,386.000

CY  

25.00000

0185 Topsoil (Special) (Drake) 0.000

0.000

207-00405  
 

0.000.000

0.00

488.000

CY  

25.00000

0190 Dewatering (Drake) 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0195 Soil Conditioning (Drake) 0.000

0.000

212-00032  
 

0.000.000

0.00

0.610

ACRE

5,410.00000

0200 Riprap (12 Inch)(Install Only) (Drake) 0.000

0.000

506-00213  
 

0.000.000

0.00

832.000

CY  

70.00000

0205 Riprap (24 Inch) (Drake) 0.000

0.000

506-00224  
 

0.000.000

0.00

553.000

CY  

71.00000

0210 Construction Surveying (Drake) 0.000

0.250

625-00000  
 

5,000.000.250

5,000.00

1.000

L S 

20,000.00000

0215 Mobilization (Drake) 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

20,662.00000
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PCN: 22349-BID    ESTIMATE RUN 03/22/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:43:49

CUMULATIVE
AMOUNT

CAT NO0201 Drake 

0220 F/A Minor Contract Revisions (Drake) 0.000

0.000

700-70010  
 

0.000.000

0.00

45,360.000

F A 

1.00000

CAT 5,000.005,000.00316,913.10CURRENT AMT0201 $ $ $

$ 19,694.0019,694.00$1,027,222.55$CURRENT AMTPROJECT TOTAL


